Rpt-ID: RCPESPRJ Georgia Date: 05/09/2014
User: krender Department of Transportation Page 1 of 3
Estimate Summary By Project

Contract ID: B14682-13-000-0 Estimate Number: 0001 Pay Period: 02/25/2014
to 04/30/2014

Contract Location: Time Allowed: 65 Days

MCINTOSH PATH) ON SR 99 AT MCINTOSH BLVD (PINE ST)T Elapsed Calender Days: 65 Days

Percent Time: 100.00
District: 5 Area: 03
Contractor:

PLANT IMPROVEMENT CO., INC. Date Let: 10/18/2013
P. O. BOX 15469 Date Awarded: 10/18/2013
Date Contract Executed: 02/21/2014
Date Notice to Proceed: 02/25/2014
ATLANTA GA 30333 Date Work Began: 04/16/2014
Phone: Date Time Stopped: 00/00/0000
Date Accepted: 00/00/0000
Escrow Agent: Adjusted Completion Date: 04/30/2014

Surety Co:  TRAVELERS CASUALTY AND SURETY CO OF AMERICA

Current Contract Amount $221,689.59 Counties:
Original Contract Amount $221,689.59 Mclntosh
Funds Available $173,643.13
Percent Complete 21.67%
Project Current Original Project Percent Project
Number Project Amount Project Amount Funds Available | Complete Payable
0007635 $221,689.59 $221,689.59 $173,643.13 21.67% $48,046.46

Chief Engineer



Rpt-ID: RCPESPRJ Georgia Date: 05/09/2014

User: krender Department of Transportation Page 2 of 3
Estimate Summary By Project

Contract ID: B14682-13-000-0 Estimate Number: 0001 Pay Period: 02/25/2014
to 04/30/2014

Project Number: 0007635 SR 99 - MCINTOSH CO. HIGHLAND TRAIL CONSTF

Federal State Project Number: CSHPP-0007-00(635)

Total to Date Prev to Date This Estimate
Participating $38,437.17 $0.00 $38,437.17
Non-Participating $9,609.29 $0.00 $9,609.29
Total Earnings $48,046.46 $0.00 $48,046.46
Stockpiled Materials $0.00 $0.00 $0.00
Gross Earnings $48,046.46 $0.00 $48,046.46
Payment Adjustment 1 $0.00 $0.00 $0.00
Payment Adjustment 2 $0.00 $0.00 $0.00
Payment Adjustment 3 $0.00 $0.00 $0.00
Other Adjustments $0.00 $0.00 $0.00
Retainage $0.00 $0.00 $0.00
Escrow Amount $0.00 $0.00 $0.00
Securities Encumbered $0.00 $0.00 $0.00
Liq Dam/Incent/Disincent $0.00 $0.00 $0.00
Total: $48,046.46 $0.00
$48,046.46

Total Payable:



Rpt-ID: RCPESPRJ Georgia

User: krender Department of Transportation
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Contract ID: B14682-13-000-0 Estimate Number: 0001

Date: 05/09/2014
Page 3 of 3

Pay Period: 02/25/2014
to 04/30/2014

Project Number 0007635

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
0005 150-1000 TRAFFIC CONTROL - LS 1.000 .000
5799.650 .250
.250 $1,449.91 $1,449.91
CSHPP-0007-00(635)
0010 210-0100 GRADING COMPLETE - LS 1.000 .000
51234.880 .250
.250 $12,808.72 $12,808.72
CSHPP-0007-00(635)
Category Amount: $14,258.63 $14,258.63
Category Number: 0020 EROISON CONTROL
0035 171-0010 TEMPORARY SILT FENCE, TYPE A LF 1,600.000 .000
2.750 1,216.500
1,216.500 $3,345.38 $3,345.38
Category Amount: $3,345.38 $3,345.38
Category Number: 0010 ROADWAY
0070 550-1240 STORM DRAIN PIPE, 24 IN, H 1-10 LF 720.000 .000
43.230 667.000
667.000 $28,834.41 $28,834.41
0080 550-3324 SAFETY END SECTION 24 IN, STORM DRAIN, 4:1EA 1.000 .000
1347.140 1.000
1.000 $1,347.14 $1,347.14
0095 611-8120 ADJUST WATER METER BOX TO GRADE EA 1.000 .000
130.450 2.000
2.000 $260.90 $260.90
Category Amount: $30,442.45 $30,442.45
Project Total Amount: $48,046.46 $48,046.46



